

A. Reference is made to California Professional Engineering Inc.'s Progress Payment No.'s 1, 2, 3, and 4 covering various bid items constructed between January 22, 2024, and October 14, 2024; delineating the difference between the estimated contract quantities and the actual quantities constructed. The difference in quantities and associated costs are as follows:

1. As actual quantities varied from the estimated Bid quantities and were items of Work covered by a Contract Unit Price, an adjustment in payment will be made as follows, in accordance with Greenbook Section 7-3.5 "Contract Unit Prices." The increase/decrease in quantities, Contract Unit Price, and associated costs are as follows:

<u>Item</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Price</u>	<u>Total</u>
7	Construct 2" AC Overlay	24.02	TN	\$165.00	\$3,963.30
15	Construct Full Depth (6.5") AC Pavement	19	TN	\$402.00	\$7,638.00

Cost (Article A1)--- \$11,601.30

2. Zero (0)additional Working Day(s) shall be adjusted by way of this change order as this item (A.1) does not require an increase in the contract Time of Completion.

Total Cost (Article A)--- \$11,601.30

TOTAL COST --- (CCO #004) --- \$ 11,601.30