



STANDARD TASK ORDER FORM AMENDMENT

Consultant: STC Traffic, Inc.	Task Order #: 4.3
Date: 5/29/2025	Proposal Bid No.: SQ-87-DE-19-37
Original Amount: \$ 75,365.00	Contract No.: SQ-87-DE-19
Cumulative Prior Amount: \$ 100,165.00	Budget No.: 37600031-246-A-8113
New Contract Amount: \$ 108,175.00	Task / Project Name: Design Services for the Baseline-Palmetto Traffic Signal Project

<p>Description of Services:</p> <p>Additional Design Services for the Baseline-Palmetto TS Project to address additional comments from co-op agency, City of Rialto, and add an additional plan revision for the final submittal.</p> <p>Original End Date: 9/27/2025</p> <p>New End Date: 9/27/2026</p> <p>Dollar Amount of Amended Task Order: Not to exceed \$ 8,010.00</p> <p>With this Task Order Amendment, the continuing effect of the On-Call Professional Service Agreement on a Task Order Basis (Contract No. stated above) remain in full force and effect and Time of Performance shall terminate at the end date of this Task Order.</p>
<p>INITIATING PARTY (Party responsible for initiating the change order request)</p> <p><input type="checkbox"/> City Initiated <input type="checkbox"/> Contractor Initiated</p> <p><input type="checkbox"/> Change in Scope <input type="checkbox"/> Unforeseen Conditions</p>



May 23, 2025

Ms. Kimberly Young, Sr. Civil Engineer
City of Fontana, Engineering Dept.
8353 Sierra Avenue
Fontana, CA 92335

RE: Baseline Ave at Palmetto Ave AWR 3

Dear Ms. Young,

STC Traffic (STC) is submitting this additional work request (AWR) to address/integrate comments recently received from the City of Rialto and final comments from the City of Fontana. To accommodate this change, STC will need to revise the traffic signal plan, the signing and striping plan, and the improvements plans, along with associated quantities, estimate, and specifications. The effort included in the AWR is summarized below:

- Revise the traffic signal plans to adjust poles on the northwest corner, add conduit run to southeast corner, and add City of Rialto general notes.
- Revise the signing and striping plans to stripe an eastbound right turn only lane on Baseline Ave and associated signage, add right turn pocket on southbound Palmetto Ave and associated signage, and provide truck turn template for eastbound Baseline Ave left turn onto northbound Palmetto Ave.
- Revise the street improvement plans to adjust curb ramps and sidewalks as indicated on the comments and address City of Rialto's comments pertaining to their AC sections.
- Resubmittal to the City and address up to one round of minor comments.

Deliverables:

- Revised plans, specifications, and estimates along with comment responses for up to two City submittals.

Schedule:

- STC will complete revisions and submit plans to the City of Fontana 3 weeks after receiving NTP for AWR 3.

STC Traffic's fee estimate for the above effort including work performed is \$8,010. By signing the below and returning a copy of this letter, you will authorize this amendment. I appreciate the opportunity to provide these important services. If you have any questions regarding the scope of work or fee, please get in touch with me at Christian.Lambarth@stctrffic.com.

Sincerely,

A handwritten signature in black ink, appearing to read 'Christian Lambarth'.

Christian Lambarth, PE, TE, PTOE
Principal Manager I, STC Traffic Inc.

Accepted by:

Signature

Print Name

Date



ATTACHMENT

